COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2019

ESTI MATE SUMMARY 07: 31: 47
CONTI D: C22581 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22581-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIVE ALLOW 60 WORK DAYS
RL ESB ADA CURB RAMPS - PH 5 PERCENT TIME:  48.33 ORI G TI NE ALLOW 60 WORK DAYS
PROQJECT NO C R100- 315
RL ESB ADA CURB RAMPS - PH 5
NAVE OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE JEFFERSON
ADANS OTHERS
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TI ME STARTED 06/24/2019
39673 E. 160th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 04/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/13/2019 DATE ACCEPTED
KEENESBURG CO 80643  (303)637-9233 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 132, 634. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 1, 500. 00
AWARD PRQIECT AMT: $ 1,179,971.00 NON- PARTI Cl PATI NG 537, 223.10 537,223.10
PERCENT COVPLETE: 47.56% TOTAL EARNI NGS 538, 723. 10 538, 723.10
FUNDS AVAI LABLE: $ 593, 910. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 538, 723. 10 538, 723. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14, 314. 77 -14, 314. 77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 524, 408. 33 524, 408. 33
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 524, 408. 33 524, 408. 33
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;; 77777 5 72;1,7465.735 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22581-BI D ESTI MATE RUN 09/ 06/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0001 07:31: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 30. 000 0. 000
EACH 14. 000 1,190. 00
85. 00000 14. 000 1, 190. 00
0010 202-00195 Renoval of Median Cover 123. 000 0. 000
Sy 94. 300 2,357.50
25. 00000 94. 300 2,357.50
0015 202-00200 Renoval of Sidewal k 1, 320. 000 0. 000
Sy 1,167. 000 32,676.00
28. 00000 1,167. 000 32, 676. 00
0020 202-00203 Rempval of Curb and Gutter 2, 373. 000 0. 000
LF 1, 605. 800 24,087.00
15. 00000 1, 605. 800 24,087.00
0025 202-00210 Renoval of Concrete Pavenent 152. 500 0. 000
Sy 152. 500 6, 862. 50
45. 00000 152. 500 6, 862. 50
0030 202-00220 Renoval of Asphalt Mat 466. 000 0. 000
5% 123. 800 3,714.00
30. 00000 123. 800 3,714.00
0035 202-00250 Renoval of Pavenent Marking 74. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-00827 Renoval of Pull Box 14. 000 0. 000
EACH 11. 000 6, 490. 00
590. 00000 11. 000 6, 490. 00
0045 202-00860  Renoval of Pedestrian Push Button 15. 000 0. 000
EACH 13. 000 780. 00
60. 00000 13. 000 780. 00
0050 203-00100  Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00
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PCN: 22581-BI D ESTI MATE RUN 09/ 06/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0001 07: 31: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 4. 000 1, 200. 00
300. 00000 4.000 1, 200. 00
0065 208-00090 Erosi on Control (Curb Ranp) 118. 000 0. 000
EACH 55. 000 35, 750. 00
650. 00000 55. 000 35, 750. 00
0070 210-00810 Reset Ground Sign 6. 000 0. 000
EACH 3. 000 750. 00
250. 00000 3. 000 750. 00
0075 210-00827 Reset Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0080 210-00859 Modi fy Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0085 210-00860 Reset Pedestrian Push Button 28.000 0. 000
EACH 2.000 1, 310. 00
655. 00000 2.000 1, 310. 00
0090 210-01700 Reset Sprinkl er Head 15. 000 0. 000
EACH 7.000 406. 00
58. 00000 7.000 406. 00
0095 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0100 210- 04050 Adj ust Val ve Box 10. 000 0. 000
EACH 1.000 500. 00
500. 00000 1. 000 500. 00
0105 213-00067 Rock Miul ch (Weed Free) 100. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0110 304-06000  Aggregate Base Course (Cl ass 6) 900. 000 0. 000
TON 169. 300 11, 004. 50

65. 00000 169. 300 11, 004. 50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 403-00720

0120

412-01000

0125

607-11525

0130

608- 00000

0135

608- 00010

0140

608- 00015

0145

609- 20010

0150

609-21010

0155

609- 21020

0160

610- 00030

0165 612-00003

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Materi al

Del i neator (Type I11)

(Concrete)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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20, 572.

4, 060.

4, 000.
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07: 31: 47

AMOUNT

20, 572.

4, 060.

4, 000.
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CONTI D

ROADWAY

CAT NO0200

0170 613-07001

0175

613- 07002

0180

613-07003

0185

613- 07004

0186

613- 07005

0190

614- 72860

0195

614- 72863

0200

625- 00001

0205

626- 00000

0210

626- 01103

0215 627-00012

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

Type One Pull Box

Type Two Pull Box

Type Three Pull Box

Type Four Pull Box

Type Five Pull

Box Added per CMO #3

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier I11)

Pavenent Marking Paint (Low VOC Sol vent Base)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4.000

1, 125. 00000

4. 000

1, 390. 00000

5. 000

1, 950. 00000

1. 000

2, 595. 00000

2.000

2,966. 00000

5. 000

1, 770. 00000

27.000

2,301. 00000

0. 000
HOUR
180. 00000

1.000
LS
154, 296. 00000

1. 000

LS
8, 500. 00000
10. 000

GAL

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0.399
0.399

0. 000
0. 300
0. 300

0. 000
0. 000
0. 000
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AMOUNT
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PCN: 22581-BI D ESTI MATE RUN 09/ 06/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0001 07: 31: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0.00
25. 00000 0. 000 0. 00
0225 630- 00000 Fl aggi ng 2, 200. 000 0. 000
HOUR 383. 000 9, 575. 00
25. 00000 383. 000 9, 575. 00
0230 630-00007 Traffic Control Inspection 24.000 0. 000
DAY 4.000 600. 00
150. 00000 4.000 600. 00
0235 630-00012 Traffic Control Managenent 60. 000 0. 000
DAY 17. 000 11, 050. 00
650. 00000 17. 000 11, 050. 00
0240 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 500 50. 00
100. 00000 0. 500 50. 00
0245 630- 80340 Pedestrian Barricade (ADA) 36. 000 0. 000
LF 18. 000 540. 00
30. 00000 18. 000 540. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 18. 000 720. 00
40. 00000 18. 000 720. 00
0255 630-80342 Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 17.500 840. 00
48. 00000 17.500 840. 00
0260 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 1.500 1, 350. 00
900. 00000 1.500 1, 350. 00
0265 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0270 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0.00

38. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0275 630-80380

0280

630- 80393

0285

700- 70010

0290

700-70011

0295

700- 70310

0300 700-70380

CAT NO0400

0305 620-00020

ESTI MATE NO 0001 07: 31: 47
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
150. 000 0. 000
EACH 57. 500 287.50
5. 00000 57.500 287.50
32.000 0. 000
EACH 16. 000 320. 00
20. 00000 16. 000 320. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,131,134.00$% 537,223.10% 537,223.10
1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 % 1,500.00 % 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 1,132,634.00$% 538,723.10% 538, 723.10

C22581
22581-BI D
C R100- 315
| TEM
DESCRI PTI ON
ROADVWAY
Traffic Cone
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 09/ 06/ 2019



